City Wide Multi-Generational
Community Center Project

February 8, 2016



Presentation Overview

» Project Site Review

» Review of Project History
2004 Feasibility Study
201 | Needs Assessment / Feasibility Study
2015 Design Options

» 2016 Schematic Design Options

» Library Services Concept Revisited

» Available Budget

» Financial Details

» Recommendation & Tentative Schedule



Project Site



Project Site

pued,

\Kegch

L)

r ‘ ,"l
s B
B [}
E !
b D RERY
>
Q
o,
Z

—

!

L) =

Q \A




Project History: 2004

Feasibility Study: ‘“New Heights
Community Center”
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2004 Feasibility Study
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2004 Feasibility Study Summary

» Replacement of Heights Gym Only, Not City-Wide Facility
30,350SF;  $7.7 +/- Million

2 Story Facility

» City to own, but Boys & Girls Club (B&GC) to be major user
» Features
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Gym

Walking Track (Elevated in Gym)

Community Meeting Room / Hall (with Kitchen)
Multi-Purpose Rooms

Library Component (850SF +/-) (Controlled by B&GC)
Relocated Parks & Recreation Offices



2004 Feasibility Study Outcomes




Project History: 2004-2011



Project History 2004 -2011

MiII Brook Elementary School
Opened September 2012




Project History 2004 -2011

Opened 2014
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Project History: 2011 Study

Former Dame School Alternatives



2011 Feasibility Study




2011 Feasibility Study

Facility

Est. Cost of Completed

Work

Remaining

Improvements Since 2011- Remaining (Est. Adjusted to

(2010 Dollars) 2015 (2010 2015 Dollars)
Dollars)

Green Street Community $3,564,450 | S555,000 | $3,009,450 $3,840,906
Center
Heights Community Center $691,500 SO $691,500 $882,549
(1977)
East Concord Community $972,900 SO $972,900 $1,241,694
Center
West Street Ward House $699,300 $88,000 $611,300 $780,191
Total $5,928,150 | $643,000 |$5,285,150| $6,745,340




2011 Feasibility Study
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2011 Feasibility Study
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Building Size: 80,738SF /
Cost: $11.4 Million (2010 Dollars) s
2016 Cost Update: $15.3 Million ’ = ' i1
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2011 Feasibility Study:
Excluded Amenities

Library Lap Pool / Aquatics
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2011 Study Summary

City-Wide Multi-Generation Facility!
80,000SF +/-; $11.4 Million (2010 Dollars!) ($15.3 +/- Million Today)
Single Story
Reuse Portions of Dame School (1965 Wing & Cafeteria)
Business Plan & Financial Pro Forma
City Rents Space & Operates Programs
Key Amenities
Gym (Double High School Courts)
Indoor Turf Field with Walking Track
Community Meeting Room / Hall (with Kitchen)
Multi-Purpose Rooms
Dance / Aerobic Studios
Senior Programming
Preschool / Daycare
Relocated Park & Recreation Offices
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2011 Feasibility Study Outcomes
» January 2013: City Acquired Dame School for $1.00

» July 2013: City Council Appropriated $130,000 +/- for
Design Development / Pro Forma & Cost Updates

» June 2014: City Council Appropriated $651,730+/- for
Full Design, Permitting, & Construction Documents
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Project History: 2015 Design
Options



2015 Schematic Designs

» 7 Primary Options + Alternatives

13 Options Explored in Total
Building Size: 47,855SF - 84,330SF

» Project Capital Costs: $7.5M to $17.3M +/-

» Operating Costs:
$485,000 - $1.38M (Year I)

» Tax Rate Impacts:
$0.28 - $0.43 / $1,000 of Assessed Value

» Cost to Taxpayers (Year |):
$100,000 Property $28.11- $45.25
$200,000 Property $56.23 — $90.50
$300,000 Property $84.34 - $135.74
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2016 Schematic Designs

10% +/- Level of Completion



Option 1

25

1965 Wing Renovation & Cafeteria + New Gym




) Building Size: 30,160SF
Optlon 1 Cost: $7,126,021
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o Building Size: 30,160SF
Optlon 1 Cost: $7,126,021
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Option 2

28

1965 Wing + Portion of 1940s Wing + New Gym




Option 2

-------------------- I
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Building Size: 33,377SF
Cost: $7,852,591




o Building Size: 33,377SF
Option 2 Cost: $7,852,591
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Option 3
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All New Construction




Option

3
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Building Size: 33,264SF

Cost: $9,446,129
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) Building Size: 33,264SF
Optlon 3 Cost: $9,446,129
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Option 4
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1965 + Portion of 1940s Wing + Existing Gym
Basic Renovations




Building Size: 47,855SF
Cost:
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) Building Size: 47,855SF
Optlon 4 Cost: $3,521,592

» Asbestos Abatement
» Demolition of former Gamble House

» Partial roof replacement (1965 wing / portion of 1940s) and
patching on unused sections of building

Minor Parking Lot Repairs / Improvements
Minor Masonry Repairs / Repointing
Window Replacement

Minimal HVAC Improvements

Minimal Improvements to Gym

Limited Flooring Improvements

Limited Kitchen Equipment Upgrades
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Limited Insulation / Energy Improvements
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) Building Size: 47,855SF
Optlon 4 Cost: $3,521,502

» Major Exclusions:
Repair / renovation of unused portion of 1940s wing

New gymnasium
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Library Services



Library Services Overview

» Included in All Options

» Part-Time Services

» |15 Hours / Week
Tuesday: |0AM - 4PM
Thursday: 2PM - 8PM
Saturday: 9AM - Noon
» $ 62,400+/-Year | (Projected FY20I8; full year)
Staffing: $47,150
» Based in Shared Multipurpose Room
» Offering
Books / Technology
Children Programming
Adult Programming
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Available Funding



Available Funding
» Remaining Project Budget: $575,000

» Impact Fees (Dec.31,2015): $195,700

» Total: $770,700
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Financial Comparison



Capital Cost & Debt Service

Option 1 Option2 | Option3 Option 4
Description 1965 & 1965 & All New 1965 & Part of
Cafeteria + | 1940s + 1940s + 1977 Gym
New Gym | New Gym Basic
Improvements
Building Size SF 33,000 33,377 33,264 47,855
Total Project Cost §7,126,021 57,852,591 (59,446,129 $3,521,592
Less Available Funds | ($770,769) | ($770,769) | (5770,769) (5770,769)
Amount Bonded $6,355,252 (57,081,823 | 58,675,361 $2,750,823
Year 1 Debt Service | $492,532 | $548,841 | $672,340 $213,189

|( FY2018)
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Operating Costs

Description 1965 & 1965 & All New 1965 & Part of
Cafeteria +| 1940s + 1940s + 1977 Gym
New Gym | New Gym Basic
Improvements
Expenses
Utilities $95,552 $96,644 596,316 $62,343
Labor $95,220 $93,992 $93,992 $93,992
O&M Other Expenses $47,289 S47,636 $52,191 $22,600
Library $62,409 $62,409 $62,409 $62,409
Subtotal - Expenses $300,471 | 300,680 | 5304,909 5241,344
Revenues & Credits
Program Revenues (5150,000) | ($150,000) | ($150,000) ($52,700)
Credits from Closed Facilities
Heights Gym (57,780) | (S7,780) (S7,780) SO
East Concord (55,320) | (S5,320) (S5,320) (S5,320)
Subtotal - Revenues & Credits| (5163,100) | (5163,100) | (5163,100) (558,020)
Net Total O&M Costs Year1 | $137,371 | 5137,580 | 5141,809 5$183,324
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Projected Cost to Taxpayers

Option 1 Option 2 Option 3 Option 4
Description 1965 & 1965 & All New 1965 & Part of
Cafeteria + 1940s + New| 1940s. Basic
New Gym Gym Improvements
Only
O&M Cost Year 1 $137,371 | $137,580 | $141,809 $183,324
Debt Service Year 1 $492,532 | S548,841 | $672,340 $213,189
Total Cost Year 1 $629,903 | $686,422 | $814,149 $396,513
Tax Rate Impact (Year 1) $0.16 $0.18 $0.21 $0.10
Cost to Taxpayers Year 1 Option 1 Option 2 Option 3 Option 4
$100,000 Property S16 518 S21 S10
$200,000 Property S33 S36 S42 §21
$300,000 Property S49 S53 S63 S31
S1 Million Property S163 S178 S211 $103
S5 Million Property S817 $891 $1,056 S$515
S10 Million Property 51,635 51,781 $2,113 $1,029
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Recommendation &
Suggested Schedule



Recommendation & Suggested Schedule

» Staff Recommendation:
Option #I| (1965 Wing & Cafeteria + New Gym)
30,160SF
$7,126,021; Net new funding needed = $6,355,252

March 14,201 é6:
Submit appropriation resolution; set for April public hearing
April 11,2016:
Public hearing on appropriation resolution
Begin Final Design
September 2016:
Bid Construction
» November 201 é6:
Start Construction

Fall 2017:

Complete Project
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Discussion / Questions &
Answers



